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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

08/03/2004

9221 CORPORATE BLVD

ROCKVILLE MD 20850-3245

Net Increase: $8,885,586.00

CHECK ONE

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, 
is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Mutual Agreement of the Contracting Parties.

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  This Modification revises future outyear Options periods of performance.

¿ Option 2, if exercised, (Period of Performance: 4/1/08 to 3/31/09), Amount:

To-Be-Determined (TBD), will consist of Cost Plus Award Fee (CPAF) development effort for

Increment 1 Release 3 functionality and two CPAF sub-Options, (Increment 2 Releases 1 and

2), and one Firm-Fixed-Price Option for Operations and Support efforts;

¿ Option 3, if exercised, (Period of Performance: 4/1/09 to 3/31/10), Amount:

To-Be-Determined (TBD), will consist of CPAF development effort and FFP Operations and

Support effort

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)
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Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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        ¿ Option 4, if exercised, (Period of Performance:

        4/1/10 to 3/31/11), Amount: To-Be-Determined

        (TBD), will consist of CPAF development effort

        and FFP Operations and Support effort;

        ¿ Option 5, if exercised, (Period of Performance:

        4/1/11 to 3/31/12), Amount: To-Be-Determined

        (TBD), will consist of CPAF development effort

        and FFP Operations and Support effort.

        ¿  The value of Options 3 through 6 are TBD.

        B.  This Modification hereby extends the period

        of performance of Option 1 to November 16, 2007.

        C.  This Modification establishes a new contract

        Line Item 0103: ¿Option I Overrun¿ for the

        overrun period from 9/8/07 to 11/16/07, and is

        funded at the NTE amount of $4,242,300.00.  The

        Contractor shall provide under Item 0103, the

        Release 2 functionality that was scheduled to be

        delivered previously under Option 1 (Items

        0101AA: Development, and 0102AA: Operations and

        Support).

        D.  Total Overrun Amount to date.  The

        $4,242,300.00 overrun funding provided under Item

        0103 plus the $2,189,000.00 overrun funding

        previously provided under Item 0101AA total to

        $6,431,300.00.

        E.  This Modification provides for Initial

        Operating Capability (IOC) milestones under Item

        0103 to manage the Option I overrun.  Milestones

        include

        Software Drop 1 Pilot System dated 11/16/07;

        Optional Milestones for Software Drop 2 Pilot

        System dated 2/19/08;

        Optional Milestones for Software Drop 3 Pilot

        System dated 3/28/08; and

        IOC dated 5/31/08.

        F.  If a milestone is successfully validated and

        accepted by NARA, the contract NTE contract

        ceiling and funding may be increased as

        appropriate for next subsequent milestone

        authorized by NARA.  NARA will consider ending

        the contract when any milestone is not

        successfully validated and accepted by NARA.

        Continued ...
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        G.  At the third milestone checkpoint, dated

        3/28/2008, the Government will determine whether

        to proceed to IOC.  This determination will be

        based on (1) an assessment of the functionality,

        performance, and capacity of the system

        comprising those components delivered to the

        Government up to that point and which

        successfully passed the Government¿s dry run

        tests, (2) the results of Independent

        Verification and Validation of the contractor¿s

        deliverables, (3) the likelihood of successful

        resolution of outstanding Problem Tracking

        Reports prior to the Test Readiness Review, and

        (4) likelihood of the Contractor meeting or

        satisfying other requirements for IOC, such as

        Certification and Accreditation, documentation,

        and training.

        H.  If the Government determines to proceed to

        IOC, the contract will be extended and additional

        funding provided.  Alternatively, if the

        Government determines not to proceed to IOC, NARA

        will consider ending the contract.

        I.  The Government reserves the right to defer

        requirements allocated to IOC.  However, nothing

        in this modification removes or alters

        requirements allocated to Increment 1 Releases 1

        and 2.  While the Government may at IOC accept a

        system that only partially satisfies the

        requirements allocated to these two Releases, the

        contractor will remain responsible for satisfying

        the residual requirements after IOC, unless the

        contract terminates.

        J.  This Modification provides for a limited

        price ceiling to control Item 0103: Option I

        overrun.  This modification incorporates a

        provision that will, at a later date, convert

        Item 0103: Option I Overrun from a cost-type line

        item to a limited price-type line item, in which

        the Contractor warrants that it will perform the

        work called for in the contract within the

        contract¿s estimated cost, notwithstanding the

        terms and conditions of FAR 52.232-20 Limitation

        of Costs, and FAR 52.323-22 Limitation of Funds.

        K.  This Option 1 Overrun ceiling amount will

        reflect the estimated amount of all Release 1 and

        2 functionality irrespective of IOC, inasmuch as

        Continued ...
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        certain functionality may in fact be deferred at

        the Government¿s discretion until after IOC,

        solely to preserve IOC schedule milestone of

        5/31/08.

        L.  The contractor shall submit an Option 1

        Overrun Ceiling Proposal for any and all direct

        and indirect costs to complete performance of all

        Release 1 and 2 requirements specified in the

        Critical Design Review of September 2006, not

        later than Monday, November 19, 2007.

        M.  Notwithstanding the terms and conditions of

        FAR 52.232-20 Limitation of Costs, and FAR

        52.323-22 Limitation of Funds, the Contractor

        agrees to faithfully and diligently pursue and

        complete the work specified in Option 1 Overrun

        Ceiling Proposal.

        N.  Notwithstanding the terms and conditions of

        FAR 52.232-20 Limitation of Costs, and FAR

        52.323-22 Limitation of Funds, the Contractor

        positively affirms performance for the Option 1

        Overrun ceiling amount, and will be responsible

        for any and all costs in excess of the ceiling

        amount at a maximum total amount of $[fill-in].

        The total cost and ceiling to borne by the

        Government for costs incurred for performing the

        Option 1 overrun consisting of allowable direct

        and indirect costs is $[ fill-in].  All

        additional costs required to complete the work

        required shall constitute the Contractors

        contributed share.

        O.  This Modification hereby establishes new Item

        0104 for Option 1A: Increment 1 Release 3

        components: Records Schedule Approval Workflow,

        Search capabilities to ERA base with a period of

        performance of through September 28, 2007.  Item

        0104 is definitized at the NTE amount of

        $2,618,393.00, and includes delivery of a

        Software Requirements Specification (SwRS), and

        related financial data items,

        P.  This Modification hereby establishes new Item

        0105 for Option 1B: Inc2 Early planning with

        content to focus on and optimize ability to

        develop Presidential Libraries (PL) system,

        Clarify & prioritize A-level system requirements

        (PL only), Define architecture, Define

        Continued ...
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        methodology & deliverables, with a period of

        performance through September 7, 2007. Item 0105

        is definitized at the NTE amount of $2,024,893,00.

        Q. Modification 00013 hereby affirms Option 1

        baseline remains unchanged at $59,311,229.00, and

        provides $1,156,000.00 for additional cost

        overrun associated with the Option 1 software

        development control accounts.  Total Option 1

        software development overrun funding provided to

        date totals $2,189,000.00.

        R.  Funding Recapitulation: Specifically, this

        modification increases the funding for Option 1

        from $61,500,229.00 by $8,885,586.00 to

        $70,385,815.00

        S.  Total contract funding is hereby increased

        from the not-to-exceed amount of $70,887,174.68

        by $8,885,586.00 to $79,772,760.68, and remains

        subject to FAR 52.232-22, Limitation of Funds.

        Discount Terms: N/30 PROMPT PAY

        Payment:

             ARC/ASD/NAR

             AVERY 3F

             PO BOX 1328

             OR EMAIL TO

             NAR@BPD.TREAS.GOV

             PARKERSBURG WV 26106-1328

        Accounting Info:

        NAR0303SE0709-2007-183201-NAR0301000-3151-NAR2111D

        -XXX-XX-XXXXXXXXX-XXXXXXXXX-XXXXXXXXX

        FOB: Destination

        Period of Performance: 09/08/2005 to 11/16/2007
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