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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

08/03/2004

9221 CORPORATE BLVD

ROCKVILLE MD 20850-3245

Net Increase: $3,000,000.00

CHECK ONE

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, 
is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Mutual Agreement of the Contracting Parties.

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

This Modification revises Option II Increment 2 Contract Line Item Numbers (CLINs) 0201 and

0202 (including SubClINs 0201AA, 0201AB,0202Aa and 0202AB), and establishes new Cost-Plus

Award Fee CLINs 0203, 0204, 0205, and new Firm-Fixed-Price CLIN 0206.

This Modification hereby partially exercises Option II for the Executive Office of the

President (EOP) Project under ERA Increment 2 Development. Development includes all labor

(program management, analysis, engineering, development, documentation, communications,

facilities, facility-buildout, installation, deployment, all software maintenance, training

development, change management, etc.) and materials (hardware, software, equipment, etc.)

associated with development of Increment 2, and the initial analysis and design for

Increment 3.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

THOMAS S. CAMPBELL

STANDARD FORM 30 (REV. 10-83)
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Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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        FUNDING:  This Modification provides initial

        funding for EOP Phase 1 in the amount of

        $2,734,200.00 under revised Line Item 0201 for

        EOP Initial Capability Development and System

        Integration Test (SIT) Lab.  This Modification

        also provides initial funding for Option II Award

        Fee in the amount of $265,800.00 under new Line

        Item 0205 at 8.86%.

        This Modification provides for EOP deliverables

        and milestones to manage the EOP Project.  The

        Government will consider performance under the

        deliverables and milestone in its decision to

        exercise and fund further Options.  If a

        milestone is successfully validated and accepted

        by NARA, the contract NTE contract ceiling and

        funding may be increased as appropriate for next

        subsequent Phase, or Option authorized by NARA.

        NARA will consider ending the contract when any

        phase milestone is not successfully validated and

        accepted by NARA.

        CLIN 0201 is revised to read Executive Office of

        the President (EOP) Phase 1: Capability

        Development.  EOP Phase 1 has a Period of

        Performance of 10/17/07 through 2/21/08, and is

        initially funded for $2,734,200.00.

        CLIN 0201 has the following deliverables: The

        Contractor shall deliver an Initial NARA EOP

        capability demonstration on or before 1/17/07;

        The Contractor shall deliver ERA Program

        Management, Training, Security, Engineering and

        Financial Contract Data Item List (CDRL)s

        (Number, Frequency, and Data-Item-Descriptions

        (DIDs), and Initial delivery dates To Be

        Determined);

        The Contractor shall deliver an updated System

        Evolution Plan that specifically addresses the

        integration of the modified EOP HCAP product and

        services into the ERA base System on or before

        1/17/08.  (NOTE: The Government will consider the

        quality of this System evolution Plan deliverable

        in its decision to exercise and fund further ERA

        System Development Options (OPTION CLIN 0204)

        related to Increment I Release 3 and Increment II

        Release 1 efforts.

        Continued ...
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        CLIN 0201 has the following milestone: The EOP

        Phase 1 Milestone to be completed on or before

        2/21/08 includes the following: EOP user hands-on

        demonstration to include Ingest and

        Keyword/Complex search functionality.  Successful

        performance of EOP Phase 1 under Item 0201 is a

        necessary condition for proceeding to EOP Phase 2

        under Option Item 0202.

        OPTION CLIN 0202 is revised to read: Phase 2 of

        EOP Development and initial Test Support, and has

        a performance period of 2/22/08 through 6/27/08.

        OPTION CLIN 0202, if exercised, has the following

        deliverables: The Contractor shall continue to

        deliver ERA Program Management, Training,

        Security, Engineering , Financial, Etc. CDRLs

        (Number, Frequency, and Data-Item-Descriptions

        (DIDs), and Initial delivery dates To Be

        Determined).

        OPTION CLIN 0202, if exercised, has the following

        milestone: The EOP Phase 2 Milestone to be

        completed on or before 6/27/08 includes the

        following: Test Readiness Review (TRR) exit and

        acceptance. Successful performance of EOP Phase 2

        under Option Item 0202 is a necessary condition

        for proceeding to EOP Phase 3 under Option Item

        0203.

        OPTION CLIN 0203, if exercised, is for Phase 3 of

        EOP Development, Test and Support, including

        support for Product Acceptance Testing (PAT),

        Operational Acceptance Testing (OAT), Security

        Test and Evaluation (ST&E) for Sensitive

        ¿But-Unclassified (SBU) and National Security

        System (NSS) EOP instances, and has a period of

        performance of 6/28/08 through 1/9/09.

        OPTION CLIN 0203, if exercised, has the following

        deliverables:  The Contractor shall continue to

        deliver ERA Program Management, Training,

        Security, Engineering and Financial CDRLs

        (Number, Frequency, and Data-Item-Descriptions

        (DIDs), and Initial delivery dates To Be

        Determined).

        OPTION CLIN 0204, if exercised, is for continued

        ERA Base System Development, and has a period of

        Continued ...
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        performance of 4/1/08 through 3/31/09.

        OPTION CLIN 0204, if exercised, has the following

        deliverables: The Contractor shall continue to

        deliver ERA Program Management, Training ,

        Security, Engineering, Financial, Etc. CDRLs

        (Number, Frequency, and Data-Item-Descriptions

        (DIDs), and Initial delivery dates To Be

        Determined).

        CLIN 0205 is for Award Fee for all Option II CPAF

        line items.  It is initially funded at

        $265,800.00, and will be increased as additional

        Options, or additional development funding is

        provided.  CLIN 0205 has a period of performance

        of 10/17/07 through 2/21/08 and may be extended

        consistent with additional options, if exercised.

        OPTION CLIN 0206, if exercised, is for FFP ERA

        Systems Operation and Support, and will support

        all ERA instances. Operations and Support

        includes all labor for the operation and

        maintenance of equipment, system administration

        and support (computer and network operations,

        training, help desk), and materials (parts,

        supplies, media, etc.).

        OPTION CLIN 0206, if exercised, has the following

        deliverables: The Contractor shall continue to

        deliver ERA Systems Operation and Support CDRLs

        (Number, Frequency, and Data-Item-Descriptions

        (DIDs), and Initial delivery dates To Be

        Determined).

        Proposal and Price Ceiling: The Contractor' shall

        submit a proposal with appropriate cost and price

        breakdown and performance/delivery dates (an

        Original and four copies) to NARA within 90 days

        after the execution of this modification.  NARA

        shall issue an SF30 to reflect the negotiated

        price.

        Limitation of Government Liability: In performing

        this order, the Contractor is not authorized to

        incur obligations exceeding $3,000,000.00 which

        is chargeable to the appropriation cited in this

        modification. No more than 50 percent of the

        not-to-exceed price of $3,000,000.00 shall be

        expended and/or payments made by NARA, until the

        contract terms, specifications, and price are

        Continued ...
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        definitized. However, if the contractor submits a

        qualifying proposal within 90 days but no later

        than when 50 percent of the not-to-exceed amount

        is expended, then no more than 75 percent of the

        not-to-exceed price may be expended until the

        contract terms, specifications, and price are

        definitized.

        Definitization Schedule: The Option shall be

        definitized no later than 150 days after the

        execution of this modification.

        Option 2 baseline is herby established at

        $3,000,000.00, including $2,734,200.00 under Item

        0201 and $265,800.00 under Item 0205.

        Total Contract funding provided to date is

        $82,772,760.68, and contract remains subject to

        FAR 52.232-22, Limitation of Funds.

        Discount Terms: N/30 PROMPT PAY

        Accounting Info:

        NAR0303SE0709-2008-183201-NAR0301000-3151-NAR2111D

        -XXX-XX-XXXXXXXXX-XXXXXXXXX-XXXXXXXXX

        FOB: Destination

        Change Item 0022 to read as follows(amount shown

        is the obligated amount):

0022    Option 2 CLIN 0201 - Phase 1 of Executive Office                         2,734,200.00

        of the President (EOP)  Initial Capability

        Development and System Integration Test (SIT)

        Lab.  Development Includes all labor (program

        management, analysis, engineering, development,

        documentation, communications, facilities,

        facility buildout, installation, deployment, all

        software maintenance, training development,

        change management, etc.) and materials (hardware,

        software, equipment, etc.) associated with

        development of Increment 2. Initial analysis and

        design for Increment 3. The Contractor shall

        deliver 1) Initial NARA EOP capability

        demonstration, CDRLs including System Evolution

        Plan.  Milestone: EOP user hands-on

        demonstration, Ingest demonstration, and export

        search results demonstration.  Successful

        performance of EOP Phase 1 under Item 0201 is a

        necessary condition for proceeding to EOP Phase 2

        under Option Item 0202.

        Obligated Amount: $2,734,200.00

        Continued ...
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        Change Item 0023 to read as follows(amount shown

        is the obligated amount):

0023    Option 2 CLIN 0202 - Phase 2 of Executive Office                                 0.00

        of the President (EOP) Development and initial

        Test Support.  Contractor shall continue

        development from Phase 1 and continue to deliver

        ERA CDRLs. Milestone: Test Readiness Review (TRR)

        exit and acceptance. Successful performance of

        EOP Phase 2 under Option Item 0202 is a necessary

        condition for proceeding to EOP Phase 3 under

        Option Item 0203.

        Amount: $0.00(Option Line Item)

        01/15/2008

        Change Item 0024 to read as follows(amount shown

        is the obligated amount):

0024    Option 2 CLIN 0203 - Phase 3 of Executive Office                                 0.00

        of the President Development, Test and Support,

        including support for Product Acceptance Testing

        (PAT), Operational Acceptance Testing (OAT),

        Security Test and Evaluation (ST&E) for Sensitive

        ¿But-Unclassified (SBU) and National Security

        System (NSS) EOP instances. Deliverables:  The

        Contractor shall continue from Phase 2 and

        continue to deliver CDRLs.

        Amount: $0.00(Option Line Item)

        05/28/2008

        Change Item 0025 to read as follows(amount shown

        is the obligated amount):

0025    Option 2 CLIN 0204 - ERA Base System Development.                                0.00

         The Contractor shall continue to deliver Option

        1 CDRLs.  The Contractor shall perform Increment

        2 system development including Increment I

        Release 3 and Increment II Release 1 efforts that

        continue on from Option I, Item 0103 Option I

        Overrun.

        Amount: $0.00(Option Line Item)

        03/01/2008

        Change Item 0026 to read as follows(amount shown

        Continued ...
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        is the obligated amount):

0026    Option 2 CLIN 0205 -  8.86% Award Fee for Option                           265,800.00

        2 Items: CPAF CLIN 0201, and CPAF OPTION CLINs

        0203, 0204, if exercised.  Amount may be

        unilaterally increased at the Government's

        discretion as additional Option 2 CPAF options

        are exercised or funded.

        Obligated Amount: $265,800.00

        Change Item 0027 to read as follows(amount shown

        is the obligated amount):

0027    Option 2  CLIN 0206 - Complete Operations and                                    0.00

        Support for any operational releases to be

        provided on a Firm-Fixed Price Basis; includes

        all labor for the operation and maintenance of

        equipment, system administration and support

        (computer and network operations, training, help

        desk), and materials (parts, supplies, media,

        etc.).

        Data and Reports; provide data and reports in

        accordance with the Contract Data Requirements

        List.

        Amount: $0.00(Option Line Item)

        01/10/2009
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