AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO.  00025
6. ISSUED BY CODE NAR-NAA-TCAMPBEL

National Archives and Records Administration (NAA)
8601 Adelphi Rd Rm 3340
Atten:Thomas Campbell (301) 837-1987
College Park MD 20740-6001

B. NAME AND ADDRESS OF CONTRACTOR
   (No., street, county, State and ZIP Code)
LOCKHEED MARTIN CORPORATION
9221 CORPORATE BLVD
ROCKVILLE MD 20850-3245

The purpose of Modification 00025 is three-fold:
First, Extend the Period of Performance for CLIN 0103 Option One Overrun (PRISM ITEM 0009) from 3/14/08 to 5/31/08; Second, Increase overrun funding under CLIN 0103 Option One Overrun (PRISM ITEM 0009) from $9,450,285.52 by $3,463,236.66 to $12,913,522.18. (INTERNAL TRANSACTION REVISE SHIP TO # 2 and #6 by $36,763.34); Third, increase Option I CLIN 0101AA (PRISM ITEM 0124) upward from $51,662,825.00 by $36,763.34 to $51,699,588.34 (INTERNAL TRANSACTION ADD SHIP TO #4). Total contract funded amount and value is hereby increased from $90,513,728.68 by $3,500,000.00 to $94,013,728.68. Total Overrun funding provided to date equals $15,102,522.00 and includes $12,913,522.18 under Option One Overrun Item 0103, and $2,189,000.00 under Option I Development Item 0101AA.

E. IMPORTANT: Contractor is not. is required to sign this document and return copies to the issuing office.

15A. NAME AND TITLE OF SIGNER (Type or print)
THOMAS S. CAMPBELL

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
THOMAS S. CAMPBELL

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED
16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

Net Increase: $3,500,000.00