The purpose of this modification is to authorize the planning and pre-development work detailed in ERA CO Letter 09-116, dated 19 Feb 2009. The number of man months is revised to 39 (6,229 hours), the period of performance for this effort is 3/2/09 to 3/31/09. CLIN 0201 (EOP) is increased by $761,729 from $28,220,521 to $28,982,250. CLIN 0201 contract funding is increased by $150,092 from $28,220,521 to $28,370,613. Award Fee rate only for this effort is 2%. CLIN 0205 Award Fee is increased by $15,185 ($759,235 x 2%) from $3,583,790 to $3,598,975. CLIN 0205 funding is increased by $15,185 from $3,583,790 to $3,598,975.

CLIN 0208 EOP Material funding is decreased by $165,276.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as herefore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

ALLEN R. EDGAR

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED